
June 1, 2006
Russian River Bridge update

• To prepare for pier removal, crews imported and placed washed rounded rock in the
depressions around the remaining three piers.

• Plans for using steel plates as a work platform on the dry riverbed were set.
• Pipe piles were obtained for retaining walls at abutments 1 and 11.




